DEVELOPMENT PRICE —Form N-1

- NPV as calculated on
DFW Connector CDA Amount form N-2
Development Price $ 1,523,138,000.00 $ 1,362,560,492.49

Proposer is requesting the above total amount from TxDOT for the design and
construction phase of the Project under the CDA.

An itemized breakdown of the Amount is shown on Form N-1.1.

Timing of payment is as shown on Form N-2.

Texas Department of Transportation Form N-1.1 Request for Proposals, Addendum #6
DFW Connector Page 1 of 2 Volume | - Instructions to Proposers
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DEVELOPMENT PRICE —Form N-1.1

ITEM / LINE ITEM TOTAL
NO. pESCHIEIION (US Dollars)
A Professional Services
1 Professional Services Development Management & Community Outreach 2.922,000.00
2 Development Design, Design Survey, & Landscape Design 152,350,000.00
3 Environmental Permitting Activities 62,000.00
4 Right-of-Way Acquisition Services & ROW Survey/Mapping 5,996,000.00
5 Utility Locates, Utility Survey, and Utility Adjustment Design 4,856,000.00
Professional Services Quality Review Firm, Construction Quality Acceptance Firm, and
6 Environmental Team 28,489,000.00
7 Miscellaneous Professional Services not covered by Lines 1-6 4.,948,000.00
8 Subtotal Professional Services (Sum Lines 1 through 7) Subtotal 199,623,000.00
B Construction
9 Construction Development Management 197,462,000.00
10 Mobilization 26,730,000.00
11 Traffic Control 80,459,000.00
12 Earthwork 156,225,000.00
13 Subbase and Base Course 125,284,000.00
14 Pavement 179,443,000.00
15 Structures 404,639,000.00
16 Lighting and Signing 50,412,000.00
17 Aesthetics and Landscaping Allowance 10,000,000.00
18 Environmental Mitigation 16,249,000.00
19 Utility Adjustments 44,710,000.00
20 Developer Designated ROW 4,862,000.00
21 Electronic Communications Allowance 250,000.00
22 Bond Premiums 18,389,000.00
23 Insurance Premiums 8,401,000.00
24 Subtotal Construction (Sum Lines 9 through 23) Subtotal 1,323,515,000.00
25 Total Price (Line 8 + Line 24) TOTAL 1,523,138,000.00
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DEVELOPMENT PRICE —Form N-1.2

DFW Connector

ATC Adjustment for Additional Impact to TxDOT Associated with Approved ATC's

Approved NEMf
DESCRIPTION of APPROVED ATC Costs (Benefits) to
ATC #
TxDOT
2 Deep Foundation Design $ 50,000.00
3 Temporary 11-FT Lane Widths 0.00
4 Elevated Direct Connector at SH 26 0.00
8 Efficient Use Of Luminaire Poles 0.00
TOTAL $ 50,000.00
Texas Department of Transportation Form N-1.2 Request for Proposals, Addendum #5
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CASH FLOW ADJUSTMENT TABLE/MAXIMUM PAYMENT CURVE - Form N-2
DFW Connector
Cash Flow Adjustment Table / Maximum Payment Schedule
(all figures are in U.S. dollars)

Months after Anticipated Developer's Discount Factor PV of Max Allowable Max Allowable
NTP Draw / Cash Cumulative at 5% per Anticipated Cumulative Draw Cumulative Draw
Flow Draw annum Draw / Cash as % of Total in$
Flow
A B c AxC D (D x TA)
1 $ 20.984.644 64 $ 20.984.644 64 0.99594 $20,889,446.58 1.93% § 29.396.563.40
2 14,311,215.71 35,295,860.35 0.89180 14,195,294 86 4.50% 68,541.210.00
8 14,199,538,32 49,495,398.67 0.98788 14,027,439.92 7.08% 107,838.170.40
4 6,389.6R3.83 55,885,082.50 0.98387 6,286 618.23 B8.07% 122,917 236.60
5 6,920,792.80 62.805.875.30 0.97988 6,781,646.45 9.12% 138,910,185.60
6 9,973,246.98 72,779,122.28 0.97590 8.732.891.72 | 10.52% 160,234,117.60
7 11,626,079.78 84,405,202.05 0.97194 11,289,851.98 12.03% 183,233.501.40
8 13,385,037.59 §7,790,230.64 0.96800 12.858,716.38 13.63% 207.603.709.40
9 15,823,936.59 113,614,176.22 0.98407 15,255,382 55 15.25% 232,278.545.00
10 31,946,974.00 145,561,150.22 0.96016 30,674,206.55 16.88% 257,105,694.40
11 34,809,445.82 180,370,596.04 0.95626 -33,286,860.66 18.67% 284,369.864.60
12 35,408,073.22 215,778.669.26 0.95238 33.721.940.78 21.07% 320,925,176.60
13 37,010,538.50 252,789,207.77 0.94852 35,105,235 98 23.42% 356,718,919.60
14 32,284,254.54 285,073,462,31 0.94467 30.497.966.74 25.70% 391,446,466.00
15 41,012,832.05 326.0__86.294 36 0.94083 38,586.102.78 28.35% 431,809,623.00
16 37.680,025.65 363,766,320.01 0.93702 35,306.937.63 30.99% 472.020.466.20
17 41,371,302.70 405,137,622.71 0,93322 38,608,527.11 33.00% 502,635,540.00
18 50,176,716.98 455,314,339.70 0,92943 46,635,746.07 35.00% 533.098,300.00
19 45,259,936.03 500,574,275.72 0.92566 41.855,312.38 37.00% 563.561,060.00
20 42,809,374.84 543.383,650.57 0.92190 39.465,962.67 39.01% 594,176,133.80
21 49,078,484.31 592,462,134.88 0.91816 45,081,901.18° 40.96% 623,877,324 80
22 49,245,576.83 641.707.711.71 0.91444 45,08 28 43 34% 660.128,009.20
23 40,740,734.87 882,448,446.58 0.9107: 37.103,402.06 45.72% 606,378,693.60
24 41,670,298.19 724,118,744.77 0.9070, 37.796,210.56 47 E6% 728,573,846.80
25 33,223,238 25 757,341,983 02 0.90335 30,012,212.27 50.32% 766.443,041.60
26 33,740,603.44 791,082,586.46 0.89968 30,355.746.10 52 69% 802,541,412.20
27 32,944,545.15 824,027,131.61 0.89603 29.519,300.79 55 .06% 838,639,782 80
28 31,861,253.42 855,888,385.03 0.85240 28 432 082,55 57.43% 874.738,153.40
29 39,013.011.92 894,901.396.95 0.88878 34,673,984.74 59.79% 910.,684,210.20
30 39,776,914.71 934,678,311.66 0.88517 35.209.331.59 62.16% 946,782,580.80
31 36,869,783 56 971,548,095.22 0.88158 32.503.663.79 64.44% 981,510,127.20
32 35.944,106.91 1.007,492,202.13 0.87800 1,558,025.86 | 66.73% 1,016,389,967.40
33 31,172,572.18 1,038,664,774.30 0.87444 7,258,544 .01 69.02% 1,051,269,847 60
34 24,579,932 52 1.063,244,706.82_ 0.87089 ,406,417.43 71.30% 1,085,987,394.00
35 23,003,780.92 1,086,248,467.74 0.86736 9,952,642,07 73.58% 1,120,877 ,254.20
36 20,671,657.38 1,106,920,125.13 0.86384 17,857,004,52 75.19% 1,145,247 462 20
37 15,367,231.66 .122,287,356.79 0.86033 13,220.890.42. 76.80% 1,169,769.984.00
38 15,219,435.30 .137.506.792.09 0.85684 13,040.620.94 | 78.36% 1,193,530,936.80
39 23,726,138.29 .161,232,930.38 0.85336 20.246.937.37 80.38% 1,224 298,324 40
40 20,880,489.30 ,182,113,419.68 0.84930 17.746,327 85 82.07% 1,250,039,356.60
41 24,569,807.66 1,206,683,227.34 0.84645 20,797,113.68. 83.75% 1,275,628,075.00
42 23,354,71173 1,230,037.939.07 0.84302 19,688,480.08 85.44% 1,301,369.107.20
43 20.322,147.35 1,250,360,086.42 0.83960 17,062, 474.91 87.12% 1.326,957.825.60
44 23,609.653.60 1,273,969,740.02 0.83619 9,742,156.24 88.81% 1.352,698.857.80
45 20.728,590.10 1,284,698,330.11 0.83280 17,262,769.83 90.49% 1,378,287,576.20
46 16,555,352.48 1.311,253,682.59 0.82042 3,731,840,45 91.89% 1,399.611,508.20
47 17,120,014.92 1,328,373,697 52 0.82605 14,141.988.33 93.28% 1,420,783,126 40
48 10,599.706.49 1,338,973,404.01 0.82270 : B,720,578.53 94.67% 1,441,954.744 60
49 19,405,140.52 1,358,378,544.53 0.81936 15,899,795.94 96.06% 1,463,126,362.80
50 15,746,013.48 1,374,124,558.01 0.81604 12,849,376 .84 97.19% 1,480.337.822.20 |
51 14,042,156 .97 1.388,166,714.98 0.81273 11,412,482.24 97.96% 1,492,065,984.80
52 17,457,720.13 1,405,624,435.11 0.80943 14,130,802.40 98.69% 1,503.184 892,20
53 31,940,738.00 1,437,565,173.11 0.80615 25,749.025.94 99.26% 1,511.866,778.80
54 20,247,845.36 1,457,813,018.46 0.80288 16.256.590.08 99.45% 1,514,760,741.00
55 B.842,818.30 1,466,655,837.76 0.78962 7.070,895:17 99.64% 1,517.654,703.20
56 11,500.884.45 1,478,256,722 26 0.75637 9,238,508.39 99.82% 1,520,396.351,60
57 44,881,277.74 1.523,138,000.00 0.79314 35,597,136.63 100.00% 1,523,138,000.00
58 P 1,523,138,000.00 0.78992 i - 1,523,138,000.00
59 . 1,523,138,000.00 0.78672 - 1,523,138,000.00
60 . 1,523,138,000.00 0.78353 - 1,523,138,000.00
61 . 1,523,138,000.00 0.78035 - 1,523,138,000.00
62 - 1,523,138,000.00 0.77718 - 1,523,138,000.00
TOTALS $ 1,523,138,000,00 $ 1,362,560,492.49

Total Value of Development Payments
To Form N-1

PV of Development Payments
To Form N-1
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MAINTENANCE PRICE - Form O

DETAILED COSTING FORM - FORM O

DWF Connector

Operation and Maintenance Full Facility

Expenditure per Year

Total cost
ltem Years 1-5 | Years 6-10 | Years 11-15 (5"A)5+(gXB)
(A) (8) (©) R
Roadway $1,173,000.00 |  $902,000.00 | $ 1,480,000.00 | $ 17,775,000.00
Drainage Facilities 273,000.00 156,000.00 330,000.00 | 3,795,000.00
Structures 2,801,000.00 |  2,412,000.00 2,462,000.00 | 32,975,000.00
Earthworks,
Embankments and
Cuttings 315,600.00 180,000.00 178,000.00 |  3,368,000.00
Total Annual Cost | ¢, 565 600.00 | $3,650,000.00 | $4,450,000.00 | $ 57,913,000.00
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